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Training OutlineTraining OutlineTraining Outline

! Transition Organization

! Transition Processes & Phasing

! Transition Management

! Review



NMCI MissionNMCI MissionNMCI Mission

NMCI will result in an enterprise-wide network
that will provide the Navy and Marine Corps
with secure, universal and integrated access

to voice, video and data services



NMCI ObjectivesNMCI Objectives
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Strategies Going ForwardStrategies Going Forward

" Identify facilities now

" Start early on server 
farms 

" Proceed now on legacy 
apps provisioning 
efforts

" Data call to sites for shared 
infrastructure

" Request completion of
PSQs as soon as orders are 
received and evaluated

http://www.eds.com/nmci/transition.htm



Transition OrganizationTransition Organization
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Site Roles & Responsibilities Site Roles & Responsibilities Site Roles & Responsibilities 
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VALIDATION TEAMS
•Begin essential work early in Phase I that could 
pose threats to meeting AOR or Cutover in the 
schedule.
•Matrixed as required at each site
•Report to the STM, 
•Focus:

Facilities
Legacy Applications
Wide Area Network Provisioning (WAN)

VALIDATION TEAMS
•Desktop/Printer Teams
•File & Print Server Teams
•Messaging Server Teams
•BAN/LAN Teams
•Information Assurance Teams
•Video Teams (If applicable)
•Voice Teams (if applicable)

SITE TRANSITION MANAGER (STM)
•Responsible for all transition activities at 
the site
•Delivers status reports to the SDM
•Escalates issues and reports to SDM

SITE DELIVERY MANAGER (SDM)
•Responsible for “as is” environment
•Responsible to deliver all NMCI services 
•Manages customer relationship
•Directs all ISF resources
•Reports to regional manager
•Incorporate government employees (as appropriate)
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s Facilities (Server Farms)

WAN / DISA

Legacy Applications / RFS/Media

Task/ROM Order

Senior Leadership Brief

Site Kickoff

AOR

Start of Cutover

SLA Test

Phase 1
90 Days

Phase 2
30-60 Days

Phase 3
30-60 Days

30 Days

Validations Commence

Transition OverviewTransition OverviewTransition Overview

WAN/BAN/LAN
Install / Test

File & Print
Migration

Desktop test

Directory / PKI
Server Install / Test

IA Install / Test
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Information Assurance
Legacy Applications

Facilities
WAN/BAN/LAN

Long Lead
Activities

Site Receives & Completes PSQ

ISF Receives Completed PSQ

Draft  and Sign SCM
Validations Continue
Finalize Order
Prioritize Legacy Apps Report

Design Briefing

Transition Plan

IATO / IATC
IDF / MDF
Software License
Contract Termination



Transition ProcessTransition Process

Change Management Practices Applied Throughout

Site
IOC

Site
IOC

Phase IV
Achieving SLA’s

Proving SLA’s
Monitor Enterprise 
and Site Services

Monitor and Report 
SLA’s 

Address/Fix 
Performance Issues

Continue 
Infrastructure Work

Conduct 
Configuration Audit

Prepare Lessons 
Learned

Site 
Meeting SLAs

Site 
Meeting SLAs

Making Change

Configure and Install 
Equipment

Roll-Out Desktops

Start Cutover to 
Enterprise Services

Monitor and Report 
SLAs

Correct Areas That 
Are Not Meeting SLAs

Continue Navy/Marine 
Infrastructure

Facilitate Equipment 
Retrograde

Phase III
Site Transformation 

Exit 
Criteria
Exit 

Criteria AORAOR

Planning Change
Activity Briefings

Activity All Hands Briefings
Transition Government Workers

Contract for Local Workforce
Complete Site Concurrence 

Memorandum
Conduct Detailed Engineering for 

Site.  Perform Site Survey and 
Asset Inventory Document 

System Baseline
Engineer Site Enterprise

Conduct Facilities Planning
Engineer Site-Specific Building 

Blocks  
Submit Security Accreditation 

Documents  
Interim Authority to Operate 

Received
Order Definitization

Phase I
Detailed Engineering

Start of 
Cutover
Start of 
Cutover

Phase II 
Site Preparation 

Preparing for Change

Operate and Maintain 
As-Is Environment 

Out Reach Activities

Furnish, Install and 
Test Site Enterprise

Test Site-Specific 
Building Blocks

Begin Infrastructure 
Work  

Finalize 
Implementation/ 
Cutover Plans

Logistic Planning and 
Stage Equipment 



Phase I - Detailed Engineering 
Planning Change

Phase I Phase I -- Detailed Engineering Detailed Engineering 
Planning ChangePlanning Change

! People
! Site Transition Manager
! Site Delivery Manager
! Validation teams
! Strike Force transition teams
! Locally contracted support
! Client advocate team

! Key Activities
! Perform asset inventory As-Is
! Perform site survey
! Conduct detailed engineering
! Engineer base enterprise services infrastructure
! Contract for local workforce (incumbents)
! Transition impacted government workers
! Train workforce 
! Conduct facilities planning
! Conduct provisioning planning
! Conduct security planning

! Products
! Site Concurrence Memorandum
! Clarified NMCI order for Site
! Staffed/organized Site Delivery Team
! Provisioning order in process
! Local SAWG established

Phase II Phase III Phase IV Phase VIPhase I Phase V



Validation Teams/VTs –
Long Lead Activities

ValidationValidation Teams/Teams/VTs VTs ––
Long Lead ActivitiesLong Lead Activities

Purpose: To handle long lead transition items that could impact transition 
schedule during Phase 1

WAN/BAN/LAN
•Locate and survey installation demarc
•Survey outside cabling plant
•Monitor network egress points for current utilization
•Interface with site network infrastructure manager

Facilities Team
•Identify and survey space for the base server farm and APEX 
communications rooms
•Interface with site facilities POC

Legacy Applications Team
•Identify and begin the survey process of legacy applications



Validation Teams/VTs –
Detailed Validation

Validation Teams/Validation Teams/VTs VTs ––
Detailed ValidationDetailed Validation

Purpose: To validate the current environment in preparation for site specific NMCI build out.
Desktop and Printer Validation

•Conduct site Desktop and Printer assessment
•25 Days, Team size based on 12 seats/day/person

Server Validation
•Conduct Server assessment and migration requirements
•Team Lead plus 2 per 5000 seats

Information Assurance
•Conduct site security assessment
•Interface with Information System Security Manager, Networking Personnel, and Security 
Manager
•Team Lead plus 3.

BAN/LAN Validation
•Identify and survey inside cabling plant
•Team Lead plus 4 per 1000 seats

Messaging Validation
•Identify messaging migration requirements
•Team Lead plus 3

Voice/Video Validation (as required)
•Identify and begin the survey process for voice and video’
•Team lead for each.



Phase II - Site Preparation 
Preparing For Change

Phase II Phase II -- Site Preparation Site Preparation 
Preparing For ChangePreparing For Change

! People
! Strike Force transition teams
! As-Is Workforce
! Augmented Workforce
! Site Transition Manager
! Site Delivery Manager
! Central design activities

! Key Activities
! Operate and maintain As-Is environment
! Begin infrastructure work
! Submit security accreditation documents
! Develop implementation/cutover plans
! Furnish, install and test base enterprise services 

infrastructure
! Stage equipment

! Products
! Assumption of as-is environment
! Systems engineering plans
! Implementation/cutover plan
! Equipment orders
! Test plans
! Local information assurance plans

Phase II Phase III Phase IV Phase VIPhase I Phase V



Design Review ProcessDesign Review Process
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Presentation
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IA Change
Management
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Design



Design ProcessDesign ProcessDesign Process

Improvements
! Formalized Review 

Teams
! Scheduled Reviews
! Cutoff point for 

changes
! Formalized Change 

Process
! Solid Design 

Benefits
! Early identification of long lead 

items
! Early identification of design 

issues
! Controlled changes
! On schedule delivery

How the Process Effects the User
! Disciplined change process

! Infrastructure finalized Early
! Seat changes frozen two weeks prior to scheduled cutover
! Changes will be implemented after cutover.



Phase III - Site Transformation 
Making Change

Phase III Phase III -- Site Transformation Site Transformation 
Making ChangeMaking Change

! People
! As-Is Workforce

! Augmented Workforce
! Site Transition Manager
! Site Delivery Manager

! Enterprise services

! Central design activities

! Key Activities
! Train users

! Install equipment

! Configure equipment

! Test equipment

! Continue infrastructure work

! Cutover to enterprise services

! Products
! Configurations documented
! Test plans updated
! Disaster Recovery Plan/COOP plans 

updated
! Local information assurance plans

Phase II Phase III Phase IV Phase VIPhase I Phase V



Enterprise Deployment
Site Implementation Plan
Enterprise DeploymentEnterprise Deployment

Site Implementation PlanSite Implementation Plan

!NMCI Program and 
Standards Review

!Site-Specific Information

!Staging and Warehousing

! Infrastructure and 
Implementation

!Deployment

!Contractor Test and 
Evaluation

!Pre-cutover Activities

!Rollover Execution

!Rollover Validation

!End User Training

!Client Advocate Activities

!Out Brief



Enterprise Deployment
Information Requirements

Enterprise DeploymentEnterprise Deployment
Information RequirementsInformation Requirements

! Ready/Steady/Go Guides
! Site Communications and Structural 

Information
! Workstation Matrix 
! Workstation Profile Sheet
! Printer Matrix
! Bill of Materials 
! Purchase Requests
! Transition Logistics Packet
! Desktop Validation Report
! Migration Checklist
! Staging Checklist
! New Deployment Checklist
! Limited Site Deployment Checklist
! Daily Deployment Schedule

! User Profile Sheets
! Validation Issues Report
! Daily Status Report
! Removal Order
! Certified Legacy Applications List
! Testing Procedures, Cases, and 

Documentation
! Standards Information
! Belarc Validation Report
! User Acceptance Form
! Testing Status Report
! Testing Lessons Learned Report
! Limited Site Deployment Alpha and 

Beta Checklists
! End User Orientation Materials



Ready Guide
$Introduce users to the 
migration process;

$Let users know what role 
ISF members play in the 
migration process; and

$Let users know what their 
role is in the migration 
process.

Set Guide
$Provide users with the 
instructions they need to 
prepare their existing 
workstations for migration;

$User are provided a Set 
Guide that corresponds with 
the operating system installed 
on his/her existing 
workstation.

Go Guide
$Ensure users are prepared for 
migration day; and
$Provide users with the instructions 
necessary to do the following:
% Find their mail and data files on     
the NMCI workstation
% Customize the NMCI workstation
% Restore favorites/Bookmarks 
and Mapped Network Share Folders, 
if necessary

Ready, Set, GoReady, Set, Go



Phase IV - Achieving SLA 
Proving SLA’s

Phase IV Phase IV -- Achieving SLA Achieving SLA 
Proving SLA’sProving SLA’s

! People
! Integrated onsite workforce

! Site Delivery Manager

! Enterprise services

! Key Activities
! Monitor system performance

! Address/fix performance issues

! Train users

! Continue infrastructure work

! Products
! SLA Performance Reports

Phase II Phase III Phase IV Phase VIPhase I Phase V



Phase V - Continuous Improvement 
Optimizing performance

Phase V Phase V -- Continuous Improvement Continuous Improvement 
Optimizing performanceOptimizing performance

! People
! Integrated onsite workforce

! Site Delivery Manager

! Enterprise services

! Key Activities
! Monitor system performance

! Address/fix performance issues

! Complete infrastructure work

! Products
! SLA Performance Reports

Phase II Phase III Phase IV Phase VIPhase I Phase V



Phase II Phase III Phase IV Phase VIPhase I

Phase VI - Feed back 
Document lessons learned

Phase VI Phase VI -- Feed back Feed back 
Document lessons learnedDocument lessons learned

! People
! Integrated onsite workforce

! Site Delivery Manager

! Enterprise services

! Key Activities
! Document lessons learned

! Products
! SLA Performance Reports

Phase V



Remote Site: 
• Customer’s geographically dispersed detachment(s) location.
• No on-site SDM or STM. 
• Schedule can be tied to Customer’s parent location.

Remote Site TransitionRemote Site Transition

Parent Site STMDial-up Site – only 
connection is via dial-up

5

Closest Regional STM or 
Remote Site Coordinator

Contractor Site - NMCI 
service required

4

Closest Regional STM or 
Remote Site Coordinator

Non-military Site – NMCI 
service not on military sites

3

Closest Regional STM or 
Remote Site Coordinator

Connected Site – less than 
200 seats, network connected

2

Closest Regional STMLarge Site – 200+ seats1

Primary ResponsibilityDescriptionType



Transition ManagementTransition Management

$ Enable the Site & ISF Transition Team to:
% plan
%communicate
% coordinate

$ Focus management attention at the right level
$ Deal quickly and effectively with issues
$ Provide visibility to management
$ Give all stakeholders confidence in the delivery of NMCI

Joint Planning = Joint  Success.



Transition ManagementTransition Management
ToolsTools

$ Preliminary Site Questionnaire  (PSQ)

$ Assumption of Responsibility (AOR)

$ Site Concurrence Memorandum (SCM)

$ Implementation Schedule

$ Transition Plan



Preliminary Site QuestionnairePreliminary Site QuestionnairePreliminary Site Questionnaire

Purpose:  Assist in a smooth transition from the current state 
of information services to the common computing and 
communications environment provided by the NMCI

Provides:  Planning information that is necessary in 
preparation of a successful NMCI implementation

Focus:  Areas affecting security, IT systems, 
infrastructure, programs, personnel, mission, and 
contracts

A tool to assist commands in NMCI data collection A tool to assist commands in NMCI data collection 
prior to their transitionprior to their transition



$ Data Network Organization
$ Registered IP Addresses
$ Current Network Infrastructure Components
$ Current Servers
$ Wide Area Network (WAN)
$ Local Area Network (LAN)
$ Legacy Software Applications (non-COTS)
$ COTS Software Applications
$ Existing Hardware
$ Trouble Call / Help Desk Support
$ COMSEC
$ Information Assurance
$ Contracting / Procurement

A Snapshot:

Preliminary Site QuestionnairePreliminary Site Questionnaire



What is AOR?What is AOR?

!Assumption of Responsibility

!Assumption of Responsibility (AOR) is defined as the 
date when responsibility for operating the "as-is" 
environment, for work defined by the ordered NMCI 
CLINs, shifts from the government and its local 
contractors to the Strike Force.



Strike Force Strike Force 
! Establish a Site Transition Team. 
! Detail impacted Government employees to the Strike Force Site Delivery Team 

(SDT) using the AOR date as the effective date. 1
! Recommend lease/license/contract transition logistics. 
! Develop the change management communications plan. 
! Establish the client advocacy program and incorporate into the SDT. 
! Conduct initial site surveys. 
! Develop site concurrence memorandum (SCM). The SCM recommends 

Government and Strike Force responsibilities with regard to modification of 
facilities and other NMCI support infrastructures. 

! Survey, design, and order long-haul circuits to support NMCI requirements with 
an installation date no earlier than AOR and no later than required to support 
NMCI service set rollouts. 

! Identify preliminary GFE equipment listing. 
! Initiate designs for facilities and environmental support. 
! Initiate designs for NMCI service sets. 
! Initiate technical cutover planning. 
! Establish Strike Force component to the local Security and Accreditation 

Working Group. 
! Address other significant issues as they arise.



Government ActivitiesGovernment Activities
! Assist in development of site transition plans. Government activities include 

identification of "as-is" operational procedures, processes, people, hardware 
and software that will be affected by the NMCI task order and co-development 
of the transitional details affecting people, processes and services following 
AOR. 

! Identify Government employees who will be eligible for NMCI employment.1
! Establish Government's component to the local Security and Accreditation 

Working Group. 
! Prior to AOR, provide EDS a list of contractors and relevant contracts by site. 
! Provide available license rights to use all NMCI software. 
! Provide existing C&A documentation or IATO/ATO will be granted for each 

site. 
! Initiate termination/cancellation/modification actions, as appropriate, 

according to Strike Force-recommended lease/license/contract transition 
logistics, using AOR as the effective date of 
termination/cancellation/modification. 

! Review SCM. Provide concurrence, as necessary, to determine an AOR date. 
! Prior to AOR, provide a list of all leases by site that affect NMCI. 
! Establish a site transition team. 
! Provide preliminary listing of mission-critical legacy applications. 
! Provide rationalized list of legacy applications
! Provide documentation for all COTS/GOTS Targeted for the NMCI 

environment



Readiness for AOR
Meetings

Readiness for AORReadiness for AOR
MeetingsMeetings

!Site Delivery Manager & Site Transition Manager

!Scheduled with CO/XO

!Full representation from all VTs (Gov’t and ISF)

!AOR checklist review
!Status of completion and action items

!Suspense date and responsible party assigned

!Review the Site Concurrence Memorandum:
! GFF identified

! Impacted personnel

! Transition workforce teaming arrangements

! Any item of special interest that should be noted for the record



Purpose:  Document site-specific agreements and high-level issues requiring 
agreement throughout the transition phases

Site Concurrence MemorandumSite Concurrence Memorandum

The SCM is intended to assist site and transition management to prepare 
for upcoming transition activities 

• The SCM details the Government and ISF roles and responsibilities with  
regard to the pre-AOR, AOR, and cutover phases

• The SCM does not override the language in the NMCI contract

• The SCM defines the roles, responsibilities and schedule to support NMCI 
requirements at Government sites 

• The SCM defines the roles and responsibilities for the transportation, storage, 
positioning, program support, physical access, work environment, IT support, 
quality of life and installation of NMCI desktops at Government locations

• The SCM template is posted at:

http://www.eds.com/nmci/scm_template.doc



Program Support
•Access to senior management and decision makers
•Change Management/Configuration Control processes
•Schedule Coordination
•Security Clearance processing
•Phase exit agreements

Physical Access
•Base or campus environment badges
•Specific building access badges
•Specific facilities, such as server farms, wiring closets, as required
•Escorts until badges have been processed and delivered

Information Access
•Existing infrastructure baseline network and systems documentation
•Existing systems and technical architectures
•Existing legacy application(s) information
•Available Points of Contact to acquire necessary (missing) baseline 
information
•Facility wiring and related diagrams, as required

IT Services
•Office Automation, e.g., PC, applications suite, 
printer access
•Email Accounts and Access
•Network Connectivity
•Internet Access

Existing Operations
•Access to operational personnel or designated 
interface
•Technical configuration and interfaces change 
•Remote Server Farm/Facilities (when 
interaction and services required by facility not 
within NMCI scope)
•Legacy Applications and interfaces

Quality of Life
•Emergency Medical Services
•Base Privileges for traveling teams, e.g., 
Commissary, Exchange, Post Office
•Parking
•Base or Campus Shuttle Services if present

Work Environment
•Adequate personal workspace and document storage
•Incidentals such as paper, pens, copy machine access
•Phone and entry into directory as appropriate
•Long Distance (calling card basis) capabilities
•Mail Stop (or similar) functionality
•Adequate staging facilities – e.g., Size, Power, Network 
connectivity, Location
•Adequate Training/Briefing facilities

Site Concurrence MemorandumSite Concurrence Memorandum



Name

Transition & Base Operations
Transition Receives Task Order

Base Ops Representative deliver Transition Package
Receive from Gov. Completed E2 Trans. Package
Senior Leadership  Brief

Identify Government Workers
Public Works Off Approval
Pgm Mgmt Off Approval
Interim Authority to Operate

Server Farm Site Concurrence Memorandum Signed
Government Approval Site Concurrence Memo

Review
Issue PKI/Smart Card to End User

GFE Security Devices
T&E SLA System Acceptance

OTRR

IOC
Program Certification

10/30
10/31
11/1

11/9
12/19

1/9
1/11
1/12

1/12
3/23

4/9
4/25

6/20
10/11

10/18
12/17
12/17

4/8

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
Qtr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002 Qtr 3, 2002

Site Implementation ScheduleSite Implementation Schedule
Standard Planning Processes, Templates & Tools

Organization Breakdown Structure (OBS)
Interdependencies

Internet-Based Tool
Resource Management



0-1 Level Milestones

Next Week’s Milestones/Activities

RYG = Condition

Division Manager Regional Manager Site Delivery Manager Site T ransit ion Manager Base Cmdr. CTR
Mike Jones Mary Smith Greg Heard JIm Lock

Original Baseline Pullback Baseline Current Date Completed Site Survey Statistics

FACILITIES

Status

Total 
Apps 
Collected 

NMCI 
Candidate 
Apps

Non-
Candidate 
Apps Status

Total 
Netw ork 
Component

Complete 
Today

Cum. 
Complete Status

% 
Complete 

Today
Total % 

Complete Status

Green 1983 264 128 Red 255 255 Green 100% Complete

Total 
Servers

Complete 
Today

Cum. 
Complete Status

% 
Complete 

Today
Total % 

Complete Status
Total 

Desktop
Complete 

Today
Cum.     

Complete Status

1012 1012 Green 100% Green 12000 60 10028 Green

LEGACY APPS BAN/LAN MESSAGING

SERVERS SECURITY DESKTOPS
Survey Survey Survey

Site Operations
Conduct Senior Leadership Brief

Server Farm Site Nomination
Server Farm Site Concurrence Memorandum Signed

AOR
Server Farm Preliminary Design Approval

Server Farm PDR
Server Farm CDR

Server Farm Notice to Proceed

Government Approval Site Concurrence Memo
BAN/LAN PDR
BAN/LAN CDR

Configure Back Office Infrastructure
NOC Ready for Test
BAN/LAN Test Complete
Server Farm Facility Ready
BAN/LAN/WAN Operational

Server Farm Operational
Cutover Begins (first seat rollout)
SLA System Acceptance

12/12
12/15

1/12
1/12

2/1
2/22
2/23

3/12
3/23

3/19
3/27

4/30
5/4

5/16
5/18

5/28
5/28

6/4
7/16

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2Q01 3Q01 4Q01

Task Name
BAN/LAN CDR
BAN/LAN BOM 
Server BOM
Data Migration Planning
Issue PKI/Smart Card to End User
 Shipping Receiving Area Design
 Equipment Prep Area Design

3/27
3/27

3/28 3/28
3/26 3/30
3/26 3/26
3/26 3/30
3/26 3/30

Feb Mar Apr May
Q3 '01

 

AOR DATE: 12 October 2001 

BIGGEST ISSUES: 

• Refining legacy applications survey process.  In the interim we have 
increased manpower to meet timeline. Continuing to work with Site in 

developing and refining process. 

Yellow 

• Desktop validation process slowing,  Green 
 

UNRESOLVED ISSUES: 

• Awaiting delivery of final Definitized order Red 

• Validation of desktop software licenses post desktop survey Green 

• Contractor seat ordering process. Yellow 
 

 

 

Situation BoardSituation Board



Transition Plan Transition Plan 
FormatFormat

! Executive Overview
! Transition Overview
! Transition Activities and Schedule
! Certification and Accreditation
! Interoperability Test Plan
! Security CONOPS and Disaster Recovery Plan
! Site Concurrence Memorandum
! AOR Checklist
! Site Points of Contact
! Physical Site Design
! Validation Reports
! Preliminary Site Questionnaire

Living Document
Evolves throughout 

the Transition

Living DocumentLiving Document
Evolves throughout Evolves throughout 

the Transitionthe Transition



Transition EnhancementsTransition Enhancements

" Increased Emphasis on PSQ.
" Begin Work on Long Lead Areas Earlier.
" Begin Assessment & Validation of ‘as is’ 

Shortly After Site-in Brief.
" Accomplish “To-Be” Design before AOR.
" Shortened Period Between AOR and Start of 

Cutover.
" Reduce risk and interruption to USMC 

mission.



%

%

%

%

SummarySummary

! Transition Organization

! Transition Processes & Phasing

! Transition Management

! Review



NMCI RoundNMCI Round--UpUp



The ResultThe ResultThe Result

A superior IntranetA superior Intranet
and the service to back it up.and the service to back it up.


